

SBCTC-IT HPUX Software Implementations 2017 - 2018

The State Board for Community and Technical Colleges - Information Technology Division has projected the following General and Table 3 Implementation dates through Spring of the year 2018:

	Spring 2017	Summer 2017	Fall 2017	Winter 2018	Spring 2018
General Cutoff	Apr 06, 2017	Jun 29, 2017	Sep 14, 2017	Jan 04, 2018	Apr 05, 2018
General Pilot	Apr 14, 2017	Jul 07, 2017	Sep 22, 2017	Jan 12, 2018	Apr 13, 2018
General Implementation	Apr 21, 2017	Jul 14, 2017	Sep 29, 2017	Jan 19, 2018	Apr 20, 2018
Table 3 Cutoff	May 22, 2017	Jul 31, 2017	Nov 27, 2017	Mar 05, 2018	May 21, 2018
Table 3 Update Cutoff	May 23, 2017	Aug 01, 2017	Nov 28, 2017	Mar 06, 2018	May 22, 2018
Table 3 Implementation	May 26, 2017	Aug 04, 2017	Dec 01, 2017	Mar 09, 2018	May 25, 2018

- The cutoff time is **6 a.m.** on the **date** specified.
- All HTML and/or GIF files that are being implemented with a General or Table 3 implementation **must be sent to the colleges one week prior** to the Table 3 or General Pilot Implementation.

Contact [David McKay](#) for more information or if you encounter a problem.