

CTCLINK PEOPLESOFT PRODUCTION UPDATE

As of September 30, 2020

Includes current top priority items for SBCTC ctcLink Production Support team. Items may be generated by Working Group approved enhancement requests, SBCTC ctcLink Change Management Board decisions, service tickets, scheduled maintenance and updates.

Item	Status	Projected Completion Date
Campus Solutions Image 18	Complete	Deployed 9/19/2020
OFM Interface updates	Complete	Deployed 9/22/2020
WSAC Changes to URR and SNG	Complete	Deployed 9/24/2020
Special Stat Calc Routine	Complete	Deployed 9/27/2020
Onboarding modifications	User Acceptance Testing (UAT) in progress	UAT Scheduled 9/30/2020
AWE Updates	System Integration Testing (SIT) in progress	Pending Manual updates in PDV
Contract High School Tuition & Fees fix	SIT	Projected for 10/14/2020
HR Deductions not Sending to AP	SIT in progress	10/1/2020
FIN Image 37	DEV	12/12/2020
SAP processing	In Development phase (DEV) – being redeveloped	Release date pending design/dev completion
Student Transcript Report updates	DEV	Release date pending design/dev completion
New Online Admissions Application	DEV	Working with Project for release dates
FERPA Directory Information Configuration	DEV	Release date pending design/dev completion
Updating Security on the worksheet pages in Accounts Payable	Up Next	Future release
Updating Travel and Expense Workbench to include Business Unit	Up Next	Future release
Sexual Orientation & Gender Identity (SOGI) collection in HCM pillar	Up Next	Future release
CS Image 19	Up Next	12/19/2020
Annual Registration Schedule	Up Next	2/2020 with DG4

Working Group Requests Log

The Working Group Requests Log report is exported from the Project Web App (PWA) the first and third week of each month and uploaded to the ctcLink Document Repository (cDR). The report includes an overview of each request, applicable PeopleSoft pillar(s), assigned owner(s), status of the request (approved, in progress, deferred), and whether an approved request has been put into Production (live on ctcLink PeopleSoft).

- [Download the Working Group Request Log spreadsheet from cDR](#) [requires log-in]
- [How to request ctcLink Document Repository \(cDR\) access](#)