

CTCLINK PEOPLESFT PRODUCTION UPDATE

As of October 28, 2020

Includes current top priority items for SBCTC ctcLink Production Support team. Items may be generated by Working Group approved enhancement requests, SBCTC ctcLink Change Management Board decisions, service tickets, scheduled maintenance and updates.

Item	Status	Projected Completion Date	Reason
ABE Updates for Contract High School	Complete	Deployed 10/14/20	Fix
ABE Equation updates	Complete	Deployed 10/14/2020	Fix
Onboarding modifications	Complete	Deployed 10/1/2020	Enhancement
Child Support Processing Change	User Acceptance Testing (UAT) in Progress	Projected for 10/30/2020	Mandate – WG ID #73
HR Deductions not Sending to AP	UAT	Projected for 10/30/2020	Fix
AWE Updates	UAT	Projected for 11/23/2020	Fix
SAP processing	System Integration Testing (SIT) in progress	Projected for 10/30/2020	Fix
Student Transcript Report updates	SIT	Working with Project for release dates	Fix
New Online Admissions Application	SIT – Vendor	Working with Project for release dates	Replacement Tool
HCM Image 36 and FIN Image 37	SIT	12/12/2020	Image Update
CS Image 19	In Development phase (DEV)	12/19/2020	Image Update
FERPA Directory Information Configuration	DEV	Release date pending design/dev completion	Enhancement
Annual Registration Schedule	Up Next	2/2021 with DG4	Enhancement – WG ID #82
New Code for modality	Up Next	Future release	Enhancement
Class Search Criteria changes	Up Next	Future release	Enhancement
Updating Security on the worksheet pages in Accounts Payable	Up Next	Future release	Enhancement
Updating Travel and Expense Workbench to include Business Unit	Up Next	Future release	Enhancement
Sexual Orientation & Gender Identity (SOGI) in HCM pillar	Up Next	Future release	Enhancement – Request from Data Governance

Working Group Requests Log

The Working Group Requests Log report is exported from the Project Web App (PWA) the first and third week of each month and uploaded to the ctcLink Document Repository (cDR). The report includes an overview of each request, applicable PeopleSoft pillar(s), assigned owner(s), status of the request (approved, in progress, deferred), and whether an approved request has been put into Production (live on ctcLink PeopleSoft).

- [Download the Working Group Request Log spreadsheet from cDR](#) [requires log-in]
- [How to request ctcLink Document Repository \(cDR\) access](#)