

CTCLINK PEOPLESOFT PRODUCTION UPDATE

As of April 14, 2021

Includes current top priority items for SBCTC ctcLink Production Support team. Items may be generated by Working Group approved enhancement requests, SBCTC ctcLink Change Management Board decisions, service tickets, scheduled maintenance and updates.

Item	Status	Projected Completion Date	Reason
Liberty Mutual Deductions	Deployed	Deployed 4/9/2021	Enhancement
Student Transcript Updates	Deployed	Deployed 4/2021	Fix
Child Support Processing Change	User Acceptance Testing (UAT)	Projected for 04/2021	Mandate - WG ID #73
FERPA Directory Information Configuration (Global Policy)	UAT	Projected for 08/2021	Policy Mandate
Security Views in Campus Solutions	UAT	Projected 4/2021	Enhancement
Ungraded Grading Basis (BEdA)	UAT	Projected for 04/2021	Fix
IB Config for Interfaces (upload templates)	System Integration Testing (SIT)	Projected 03/2021	Enhancement
AWE Updates	Redevelopment - (REDEV)	Pending Manual updates in PDV	Fix
SAP processing	REDEV	Needs retesting in PDV	Fix
OKTA SBCTC Access Gateway	Development	Projected 8/2021	Enhancement
Updating Security on the worksheet pages in Accounts Payable	Up Next	Future release	Enhancement
Updating Travel and Expense Workbench to include Business Unit	Up Next	Future release	Enhancement
Sexual Orientation & Gender Identity (SOGI) in HCM pillar	Up Next	Future release	Enhancement - Request from Data Governance

Working Group Requests Log

The Working Group Requests Log report is exported from the Project Web App (PWA) the first and third week of each month and uploaded to the ctcLink Document Repository (cDR). The report includes an overview of each request, applicable PeopleSoft pillar(s), assigned owner(s), status of the request (approved, in progress, deferred), and whether an approved request has been put into Production (live on ctcLink PeopleSoft).

- [Download the Working Group Request Log spreadsheet from cDR](#) [requires log-in]
- [How to request ctcLink Document Repository \(cDR\) access](#)

ctcLink Production Updates and Priorities

- [ctcLink Production Updates](#)
- [ctcLink Work Priorities & Governance Policy](#)