

CTCLINK PEOPLESOFT PRODUCTION UPDATE

As of October 25, 2021

Includes current top priority items for SBCTC ctcLink Production Support team. Items may be generated by Working Group approved enhancement requests, SBCTC ctcLink Change Management Board decisions, service tickets, scheduled maintenance and updates.

Item	Status	Projected Completion Date	Reason
OKTA SBCTC Access Gateway	Deployed	Deployed 07/2021	Enhancement
IB Config for Interfaces (upload templates)	Deployed	Deployed 07/2021	Enhancement
COVID Vaccination Attestation and Verification in CS and HCM	Deployed	Deployed 09/2021	Mandate
FSCM Add "Planned" ledgers to PCard budget	Deployed	Deployed 09/2021	Enhancement
AWE Updates	Deployed	Deployed 09/2021	Fix
Class Search Criteria	Up Next	Future release	Enhancement
Modify Delivered YE Closing process	Up Next	Future release	Enhancement
Sexual Orientation & Gender Identity (SOGI) in HCM pillar	Up Next	Future release	Enhancement – Request from Data Governance

Working Group Requests Log

The Working Group Requests Log report is exported from the Project Web App (PWA) the first and third week of each month and uploaded to the ctcLink Document Repository (cDR). The report includes an overview of each request, applicable PeopleSoft pillar(s), assigned owner(s), status of the request (approved, in progress, deferred), and whether an approved request has been put into Production (live on ctcLink PeopleSoft).

- [Download the Working Group Request Log spreadsheet from cDR](#) [requires log-in]
- [How to request ctcLink Document Repository \(cDR\) access](#)

ctcLink Production Updates and Priorities

- [ctcLink Production Updates](#)
- [ctcLink Work Priorities & Governance Policy](#)