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Legacy Transcript Project
Legacy Transcript Project
Report Date:  May 8, 2020		Overall Project Health:   
Timelines
Project duration – May 8 – Sept 23, 2020
Test Website: https://devapps.sbctc.edu/LegacyTranscripts
	Phases/Milestones
	Start
	End
	% Complete

	Sprint 1 – Setup and Student accounts
	4/20/20
	5/6/20
	100%

	[bookmark: _GoBack]Sprint 2 – Staff portal and search
	5/7/20
	5/22/20
	10%

	Sprint 3 – Transcript basic grid display
	5/26/20
	6/9/20
	0%

	Sprint 4 – Staff edit and unofficial transcript
	6/10/20
	7/1/20
	0%

	Sprint 5 – Transcript transmittal process
	7/2/20
	7/23/20
	0%

	Sprint 6 – Official transcript printing
	7/24/20
	8/14/20
	0%

	User Acceptance Testing (UAT)
	8/17/20
	9/7/20
	0%

	Deployment Prep
	9/8/20
	9/23/20
	0%



Accomplishments
· Completed Sprint 1.
· Database design
· Sample data import
· Website framework created
· Website to database connections made
· Student account and portal pages
· Search functionality for student record
· Social Security protection
Current Activities
· Sprint 2 work underway
· Query ctcLink for Staff login verification
· Staff login page and portal
· Administrator maintenance page
· Student search screen
· Student display/edit page
· Initial transcript print research
Outstanding Items
· New legislation for suppressing transcripts for punitive actions
· If continues, discuss which actions prevent which transcript output
· Set next meeting with working group
· Wording for not found student search – Next Steps
· Demo Sprint 1 Student Access 
· Students with multiple SIDs in same school, search failures
· Junk records – (missing names or marked with **, etc)
Risks
· None reported at this time.
Issues
· None reported at this time.

Prepared David Coffman, SBCTC
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