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SBCTC 2023-25 Minor Project Alloca�on Notes 

General 
Minor projects are funded through appropriations in the capital budget bill. Each appropriation is tied to a 
list of projects that are similar in nature, such as program improvements, roof repair, etc. Individual minor 
works projects must be valued between $25,000 and $2,000,000. The scope of work in multiple projects can be 
combined into a single construction contract to obtain efficiencies of scale or better coordination. Individual 
State Board assigned projects and scope will continue to be tracked individually by your assigned accounting 
codes and Captrack. 

Spend funds in one biennium 
The Legislature does not intend to reappropriate minor works project funding that is included in the regular 
session capital budget. Therefore, colleges typically need to complete minor works projects within the current 
biennium. To ensure projects have the best chance for completion during the biennium, it is important that 
projects are started early in the biennium and emphasize to consultants and contractors that the funds have a 
short life. This is particularly critical for projects that include “long-lead” items. It is also critical to engage DES 
early and make sure the process continues as planned. 

Iden�fy the �meline for each subproject 
If minor works projects are started early in a biennium, they can be completed on time. Here are some typical 
tasks and durations to assist in planning: 
 

Activity Duration Predecessor Activity 
Select consultant 60 days Receive allocation 
Design – Roof or Site Repair 30 – 60 days Consultant selection 
Design – Facility Repair or Program Improvement 60 days Consultant selection 
Stakeholder Input – Program Improvement 30 to 90 days Consultant selection 
Obtain permits 30 to 180 days Design 
Material acquisition, if self-performing 30 days Permits 
Bid * 90 days Permits 
Award Contract * Milestone Bid 
Construction – Roof or Site Repair 30 - 60 days ** Award 
Construction – Facility Repair 180 days Award 
Construction – Program Improvement 270 days Award 
Substantial Completion Milestone Construction 
Punch list 30 days Construction 
Final invoice * 30 days Construction 
Adjust budget to actuals Milestone Final invoice 
Obtain Labor and Industries and Department of 
Revenue releases * 

30 days Final invoice 

Release retainage * Milestone Releases 
Request new minor subproject to be added to the list, 
if there are any savings. We try to do these quarterly. 

90 days Final invoice 

Warranty period * 365 days Substantial Completion 
Warranty walkthrough * 300 – 340 days Substantial Completion 

* For work that is not self-performed. ** Adjust duration for weather dependent activities.  
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Based on average durations, a bid minor improvement project schedule might look like this: 

 
Jul-23 Jul-24 Jul-25 

 

Coordinate with your DES Project Manager 
DES is the public work contracting authority for all community and technical colleges. Currently, colleges do 
not have any contracting authority, including DES “delegated authority” for smaller contracts. E&AS Project 
Managers have multiple clients. They need to know your expectations well in advance of when you need 
their services in order to meet everyone’s needs. They can help you combine multiple projects into one 
contract, and they can help determine the best public work delivery method for your projects. Public Works 
projects are initiated by submitting a Public Works Request form to DES.  

Add scope or move funds using the Minor Works List Change Tool 
Since priorities change over time, the capital budget bill allows the project lists within each appropriation to 
be modified. The SBCTC is required to notify the Office of Financial Management and the legislative fiscal 
committees when we change the scope of work on a list. Colleges should submit requests to modify existing 
project scopes, re-purpose funding to complete a new project or to move funding between existing projects 
using our Minor Works List Change Tool. These types of changes are only possible to the extent they 
maintain the integrity of the funding for the underlying list e.g. roof repair to another roof repair. Funds 
cannot be moved between the lists e.g., roof repair to site repair. Program funds have more flexibility since 
they can be re-purposed to complete any repair work as well as any improvement, however, the project will 
remain on the program project list. 
 
There is additional flexibility for colleges that want to re-purpose funds to resolve accessibility compliance 
issues. Any minor works appropriation can be used for this purpose. For example, roof repair funds can be 
re-purposed to correct pedestrian access paths that do not meet accessibility standards. 
 
SBCTC intends to submit minor work list changes monthly, on the 15th of each month. OFM and legislative fiscal 
staff review can up to 10 days to approve requests. Plan accordingly to submit change requests to avoid project 
delays.  

Cultural and Historic Resource Review 
All projects funded through the state capital budget are required to be reviewed and consulted on for its effect 
cultural and historic properties pursuant to Executive Order 21-02. Generally, consultation with the Department 

Activities 
Select consultant 

Design 
Stakeholder Input 

Obtain permits 
Bid 

Award Contract 
Construction 

Substantial Completion 
Punch list 

Final invoice 
Adjust budget to actuals 

Obtain L&I and DOR releases 
Release retainage 

https://des.wa.gov/sites/default/files/2022-11/PWR-Form.xlsm
http://www.sbctc.edu/colleges-staff/programs-services/capital-budget/allocation-monitoring.aspx
https://governor.wa.gov/sites/default/files/exe_order/eo_21-02.pdf
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of Archeology and Historic Preservation is initiated for projects included in the budget request. It is each 
college’s responsibility to consult with affected Tribes for all projects. Colleges are also responsible for all 
consultation for any projects added or modified through the minor works change process. The consultation 
process can be found here: https://dahp.wa.gov/2102.  DES has been provided a list of all minor works projects 
that may require DAHP consultations. 

Supplemental funding for capital projects  
The 2023-25 capital budget included several grant programs available to colleges, including a continuation of the 
Career Preparation and Launch Equipment grant program at the State Board. The Washington’s Department of 
Commerce will also have competitive grant programs for energy efficiency and solar installations.  
 

Career Preparation and Launch Equipment Grant Program 
Administered by: SBCTC  Available funding: $5,000,000 
Funding opportunity is intended to provide for the purchase and installation of capital equipment that 
supports student learning within eligible Career Launch endorsed programs* in the Washington Community 
and Technical College System. https://www.sbctc.edu/colleges-staff/grants/career-launch-capital-
equipment-funding  
 
Energy Audits for Public Buildings Grant Program 
Administered by: WA State Department of Commerce  Available funding: $20,000,000 
Funding is for grants to help public buildings complete energy audits to help building owners understand 
energy usage and ways to use energy more efficiently and cost effectively in compliance with the Clean 
Building Act's building performance standard requirements beginning in 2026. (Climate Commitment 
Account-State) (Ongoing) https://www.commerce.wa.gov/growing-the-economy/energy/buildings/ 
 
Energy Efficiency Grant Program 
Administered by: WA State Department of Commerce  Available funding: $22,500,000 
The Energy Efficiency Grant Program funds projects for improvements to existing public-owned facilities and 
related projects that result in energy and operational cost savings. Energy Efficiency grants are serving 
communities throughout Washington. https://www.commerce.wa.gov/growing-the-
economy/energy/energy-efficiency/ 
 
Solar Grant Program  
Administered by: WA State Department of Commerce  Available funding: $22,500,000 
Solar Energy grants provide competitive funding to install solar at public buildings and facilities, such as 
schools, hospitals, civic buildings, and wastewater treatment plants. These grants cut energy costs, reduce 
pollution, and showcase solar projects in communities across the state. 
https://www.commerce.wa.gov/growing-the-economy/energy/solar-grants/  
 
State Project Improvement Grants 
Administered by: WA State Department of Commerce  Available funding: $5,000,000 
Grants fund state agencies to redesign building projects to increase energy efficiency and environmental 
performance. Funding covers the additional costs of more efficient project options– such as higher efficiency 
heating systems or windows—for projects at existing state-owned buildings. 
https://www.commerce.wa.gov/growing-the-economy/energy/state-efficiency-and-environmental-
performance-seep-archive/energy-efficiency-in-state-buildings/  

 
College use of funding such as these grants and other funds not appropriated to the SBCTC for capital also 

https://dahp.wa.gov/2102
https://www.sbctc.edu/career-launch/career-launch-endorsement-review.aspx
https://www.sbctc.edu/colleges-staff/grants/career-launch-capital-equipment-funding
https://www.sbctc.edu/colleges-staff/grants/career-launch-capital-equipment-funding
https://www.commerce.wa.gov/growing-the-economy/energy/buildings/
https://www.commerce.wa.gov/growing-the-economy/energy/energy-efficiency/
https://www.commerce.wa.gov/growing-the-economy/energy/energy-efficiency/
https://www.commerce.wa.gov/growing-the-economy/energy/solar-grants/
https://www.commerce.wa.gov/growing-the-economy/energy/state-efficiency-and-environmental-performance-seep-archive/energy-efficiency-in-state-buildings/
https://www.commerce.wa.gov/growing-the-economy/energy/state-efficiency-and-environmental-performance-seep-archive/energy-efficiency-in-state-buildings/


Revised: 7/10/2023  4 

require local capital expenditure authority so we can create the accounting codes and monitor the 
expenditures, requested by using the Local Capital Expenditure Authority Request.  

Communicate with State Board capital staff 
The State Board’s capital staff are available to assist you with general questions or specific challenges 
encountered during a project. We can help colleges make changes to minor works lists and provide additional 
guidance. 
 
Please let us know what we can do for you. 
 

Darrell Jennings 
Capital Budget Director 
djennings@sbctc.edu  
Office: (360) 704-4382 
Mobile: (360) 561-1385 

Steve Lewandowski, AIA 
Principal Architect 
slewandowski@sbctc.edu 
Office: (360) 704-4395 
Mobile: (360) 701-8934 

Cheryl Bivens 
Capital Budget Analyst 
cbivens@sbctc.edu 
Office: (360) 704-4386 

 
 
 
 

 

https://www.sbctc.edu/resources/documents/colleges-staff/programs-services/capital-budget/local_capital_expend_authority_request.docx
mailto:djennings@sbctc.edu
mailto:slewandowski@sbctc.edu
mailto:cbivens@sbctc.edu

	SBCTC 2023-25 Minor Project Allocation Notes
	General
	Spend funds in one biennium
	Identify the timeline for each subproject
	Coordinate with your DES Project Manager
	Add scope or move funds using the Minor Works List Change Tool
	Cultural and Historic Resource Review
	Supplemental funding for capital projects
	Career Preparation and Launch Equipment Grant Program
	Energy Audits for Public Buildings Grant Program
	Energy Efficiency Grant Program
	Solar Grant Program
	State Project Improvement Grants

	Communicate with State Board capital staff

